TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG					
Date	Task	Time involved	Team member responsible (student initials)	Comments	
11/2/2022	Planned general info and brainstormed for prompt	1 hr	JL, RL, SD	N/A	
1.					
11/12/2022	Started creating the website plan	1 hr	JL, RL, SD	N/A	
2.					
11/23/2022	Continued creating website plan	30 min	JL, RL, SD	N/A	
3.					
12/17/2022	Wrote sections of landing page	1 hr	JL, RL	N/A	
4.					
12/21/2022	Planned about page	1 hr	JL, RL	N/A	
5.					
12/22/2022	Planned travel page	1 hr	JL, RL	N/A	
6.					

Advisor Name: Jessica Bunn Student Initials: JL, RL, SD

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG					
Date	Task	Time involved	Team member responsible (student initials)	Comments	
1/1/2023	Planned vehicles page	1hr	JL, RL, SD	N/A	
1.					
1/21/2023 2.	Redid color schemes and rewrote some information on multiple pages	1hr 30 min	JL, RL	N/A	
1/24/2023 3.	Worked on mobile friendliness and timeline on a page	1hr	JL, RL, SD	N/A	
2/5/2023 4.	Revised and touchups	1 hr	JL, RL, SD	N/A	
2/12/2023 5 .	Improved graphics on several different pages	1 hr	JL, RL, SD	N/A	
2/20/2023 6.	Brainstorm newsletter and write newsletters	1 hr	JL, RL, SD	N/A	

Advisor Name: Jessica Bunn	Student Initials: _RL, JL, SD
----------------------------	-------------------------------

Advisor Signature: Jessica Bunn

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG					
Date	Task	Time involved	Team member responsible (student initials)	Comments	
2/28/2023	Implement newsletter and improve graphics on homepage	1hr	JL, RL, SD	N/A	
3/5/2023 2 .	Brainstorm and plan login pages and booking pages	45 min	JL, RL, SD	N/A	
3/16/2023	Finalized website	45 min	RL, JL, SD	N/A	
3.					
4.					
5.					
6.					

Advisor Name:	Jessica Bunn	Student Initials: RL, JL, SD		

Advisor Signature: ______

Jessica Bunn